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Meeting Minutes
B Plant Project Managers Meeting
MO-414 Conference Room, 200 East Area
Richland, Washington

August 21, 1997
9:00 a.m. - 11:00 a.m.

The undersigned indicate by their signatures that these meeting minutes reflect
the getual pccurrences of the above-dated meeting.

Date: 7/// /? 7

/Ste‘ve‘?f).—z('}odfrdy, B Plght Contractor Representative, BWHC =~ '

D%W{~ W Date: {/f/ /677

David T. Evans, Project Manager, DOE-RL

@#/4/»@@ Date: "7’/ ( / R

Ted A. Wooley, P}ojﬂéﬁnager, Washington State Departmént of Ecology

ééﬂ 1% /&4/&% ] Date: fﬁr/f}‘

George . Reddick, PHMC-Répresentative, FDH

i

Date:

Cindy Grant, WDOH Representative

Agenda:  The agenda for the August 21, 1997 meeting included the following B Plant
Facility Transition topics: =

1) Approve Minutes from Previous Project Managers Meetings
2) B Plant Part A Permit Approval

3) Miscellaneous Tanks SAP Approval

4) Ecology Comments on End Point Document

5) M-82 IAMIT Presentation

6) Review of FY98 MYWP

7 Overview of Design Review Process

8) Closure of 276-BA Organic Storage Area

9) Set Next Project Managers Meeting




ATTO.PMM Page 1

Meeting Minutes

B Plant Project Managers Meeting
MO-414 Conference Room, 200 East Area
Richland, Washington

August 21, 1997
9:00 a.m. - 11:00 a.m.

The undersigned indicate by their signatures that these meeting minutes reflect the
actual occurrences of the above-dated meeting.

Date:
Steve D. Godfrey, B Plant Confractor Representative, BWHC

Date:

David T. Evans, Project Manager, DOE-RL

Date:
Ted A. Wooley, Project Manager, Washington State Department of Ecology

Date:

George W. Reddick, PHMC Representative, FDH

@r/?z M% " Date: Q// /f /Q ,7

Cindy 'G?anWUDOH Representative

Y

Agenda: The agenda for the August 21, 1997 meeting included the following B Plant Facility
Transition topics: -

1) Approve Minutes from Previous Project Managers Meetings
2) B Plant Part A Permit Approval

3) Miscellaneous Tanks SAP Approval

4) Ecology Comments on End Point Document

5) M-82 IAMIT Presentation

6) Review of FY98 MYWP

7) Overview of Design Review Process

8) Closure of 276-BA Organic Storage Area

9 Set Next Project Managers Meeting




B Plant Project Managers Meeting
MO-414 Conference Room
Richland, Washington

August 21, 1997
9:00 a.m. - 11:00 a.m.

SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS

Approve Minutes from Previous Project Managers Meetings

Mr. Ted Wooley, Washington State Department of Ecology (Ecology); Mr. Dave Evans,
Department of Energy, Richland Operations Office (RL); and Mr. George Reddick, Fluor
Daniel Hanford, Inc. (FDH) approved and signed the meeting minutes from the July 17,
1997 B Plant Project Managers Meetings. Mr. Steve Godfrey, B&W Hanford Company
(BWHC) was not able to attend this meeting, but will add his signature for approval, on
August 22, 1997. The minutes were sent out prior to the meeting for review and all
corrections were incorporated prior to approval,

B Plant Part A Permit Approval )

Mr. Tom Beam (BWHC) provided a copy of the approval letter (Attachment 1) received
from Ecology on the B Plant Part A Permit. The B Plant reponse to Ecology comments on
the Part A Form 3 were also provided to add to the meeting minutes {Attachment 2).

Miscell Tank mpling and Analysis Pl AP) Approv,

Mr. Tom Beam (BWHC) requested a status update on final approval from Ecology for the
SAP. Mr. Wooley indicated that he did not anticipate any more problems or questions and
would notify Mr. Beam and Mr. Fen Simmons (BWHC) of his approval, with copies to Mr.
Evans and Mr. Godfrey, via electronic mail as soon as possible. (ACTION: PMM-BP-97-
i1).

Ecology Comments on End Point Document ~

Mr. Steve Giamberardini (BWHC) provided an update on the resolution of Ecology
comments to the End Point Document. Most of the comments are informational and require
internal review only. No additional Engineering Change Notices have been issued against
the document. It is anticipated that a revised End Point Document will be ready by the end
of August 1997.



M-82 IAMIT Presentation

Mr. Beam provided a copy of the draft M-82 JAMIT presentation (Attachment 3).
Suggestions for additions and corrections were provided by all attendees.

Review of FY98 MYWP _
Mr. Wooley requested assistance assessing the costs associated with various facility activities.
A copy of the B Plant FY98 MYWP was provided to Mr. Wooley. Mr, Dwayne Speer
(BWHC) offered his assistance to further explain any questions Mr. Wooley may have
regarding these costs and associated schedules.

Closure of 276-BA Organic Storage Area

Mr. Beam provided an update of the current plan for disposition of the organic tanks at 276-
BA (Attachment 4). Redeployment of the tanks, rather than have it remain at B Plant, would
be more cost effective. B Plant will pursue possible leads provided during the discussion for
transfer.

verview of Desien Review Proces 7 . -

Mr. Paul Roege (BWHC) provided a presentation of the design review process (Attachment
5) used by B Plant/ WESF. Mr. Wooley will review the provided information further and
will contact Mr. Evans with any further questions.

Washington Department of Health Representative

Ms. Cindy Grant of the Washington Department of Health (WDOH) attended this meeting
and will attend future project manager meetings at her discretion based on the agenda items
and her interest. She will be signing and approving meeting minutes only for those meetings
she attends. She will continue to be on distribution for all meeting minutes.



OPEN OR RECENTLY CLOSED ACTION ITEMS

Action Item | Responsible Person Description Completion
Date
PMM-BP-97-1 | Greg LeBaron- Provide Ecology with draft review | OPEN
BWHC copy of B Plant Waste Analysis
Plan, Rev, 2 when complete.
PMM-BP-97-2 | Greg LeBaron- Provide Ecology with copies of the | OPEN
BWHC shipping and waste certification
documentation prepared for
shipment of the organic waste to
DSSI.
PMM-BP-97- | Steve Godfrey- Include agenda item for August CLOSED--_
10 BWHC meeting to provide overview of the | 8/21/97
design review process.
PMM-BP-97- | Ted Wooley- Provide final approval of the OPEN
11 Ecology Miscellaneous Tanks SAP

Only open items and those which have been closed since approval of the last meeting minutes
will be listed.



SCHEDULING OF NEXT MEETING

The next B Plant Project Managers Meeting is scheduled for September 11, 1997 to be held

in the 200 East Area, MO-414 Conference Room from 9:00 am to 11:00 am. _

August 21, 1997 ATTENDEE LIST

NAME ORGANIZATION PHONE NUMBER
Tom Beam BWHC 372-0019
Dave Evans RL-TPD 373-9278 -
Steve Giamberardini BWHC 376-2680
Cindy Grant WDOH (206) 464-6206 -
Pam Laughery BWHC 372-0102
Greg LeBaron BWHC 373-1792
George Reddick FDH 376-2326
Paul Roege BWHC 372-0443
Fen Simmons BWHC 372-0413
Dwayne Speer BWHC 373-1110
Ted Wooley Ecology 736-3012
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B Plant Part A Permit Approval Letter from Ecology



STATE OF WASHINGTON - -
DEPARTMENT QF ECOLOGY

1315 W. 4th Avenue » Kennewick, Washingfon 99336-6018 * (309) 735-7581

August 12, 1997

Mr. James Mecca

U.S. Department of Energy
P.O. Box 550

Richland, WA 99352

Dear Mr. Mecca:

Re: Approval of the B Plant Complex Hanford Facility Dangerous Waste Part A Form 3,
Revision 5

The Washington State Department of Ecology (Ecology) has completed its review of the B Plant
Complex Part A Form 3, Revision 5. Previously issued Ecology comments were resolved during
a meeting held on August 5,1997. This meeting included representatives from the U.S. _
Department of Energy, Ecology and Babcock & Wilcox Hanford Company.

Based on comment resolution Ecology is approving Revision 5 of the B Plant Complex Part A
Form 3.

If you have questions or concerns, please contact me at (509) 736-3012.
Sincerely,

(el

Ted A.Wooley, B Plant Project Manager
Nuclear Waste Program

TW:rb

cc: Dave Evans, USDOE
Rick Gonzales, USDOE
Tom Beam, B&WHC
Steve Godfrey, B&WHC
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B Plant reponse to Ecology comments on the Part A Form 3



B PLANT RESPONSE TO ECOLOGY COMMENTS ON THE PART A FORM 3

Section, S02/T01, Page 3 bottom paragraph.

1) Comment: Last sentence discusses low-level waste and treatment tanks. Were these tanks
presumed to be low-level (mixed) only based on process knowledge, or was addmonal B}
designation performed using laboratory analysis. )
RESPONSE: The identified low-level waste storage and treatment tanks are those which are
utilized to manage the routine low leve! mixed waste generated in the canyon. This waste is then
transferred to the Double Shell Tank system for storage. The waste managed in these vessels is
designated based on process knowledge. Samples are analyzed on a routine basis to confirm
adherence to DST waste acceptance criteria.

Ecology response: this is another area where discussions on “adequate process knowledge” will
apply. Until this issue is resolved between USDOE and Ecology, use of process knowledge will
be considered an unacceptable response. Meeting DST acceptance criteria does not answer the
question of what will be left in place. This comment was resolved by USDOE and Ecology and
closed out at an August 5, 1997 meeting.

Section I11.C., page 4, Description of Process Codes _

2) Comment: The third sentence discusses waste acceptance criteria. What criteria is this

referring to, and has Ecology reviewed and approved this? Normally a review of this type would
be included with the closure plan review but since there isn’t going to be a standard closure plan
for this facility then review of the WAC should coincide with the approval of the Part form 3.

RESPONSE: The waste acceptance criteria which are referenced are the DST acceptance
criteria which B Plant must meet prior to transfer of waste for storage in the DST system.
Ecology was involved in the DQO process used to develop waste acceptance criteria for the DST
system,

Ecology response. many issues developed through the DST DQO process were never resolved.
Description of process codes is a B-Plant waste analysis issue. Ecology does not agree that
meetiing the recieving facility replaces USDOE’s B-Plant WAP responsibilities. This comment
was resolved by USDOE and Ecology and closed out at an August 5, 1997 meeting.

Section TO01, page 4

3) Comment; How was the shell and tube heat exchanger designated? Was the water going
through it rad only or was there a potential for mixed waste contamination? It is assumed that the
tube banks would be handled the same.



RESPONSE: The low level waste concentrator in Cell 23 is permitted for the treatment of mixed
waste with the waste codes shown in the Part A Permit application. The system is considered to
be facility equipment which will be designated in accordance with applicable regulations when
generated as waste in the future. Past operations of this system managed the low level mixed
waste in the canyon.

Ecology response: This issue will be looked at when the pre-closure work plan is submitted.
Section IML.C., page 6, B-Plant Complex Vessel Table

4) Comment: There is a large discrepancy between the vessel table in the current part A form
3 and the “B Plant Facility Transition Project Scope” dated spread sheet March 1996, Please
clarify how the list was generated (i.e, what criteria was used). The contents of the pre-closure
work plan should include which vessels could not be cleaned based on ALARA concerns.

RESPONSE: The “B Plant Facility Transition Project Scope” spreadsheet is intended to be a
complete list of all tanks and vessels requiring transition/deactivation. In accordance with
agreements reached with Ecology during B Plant Transition TPA negotiations and which are
documented in the “B Plant Issue Resolution Summary” included in TPA change control package
M-82-96-01, this list was screened to determine which tanks/vessels should be added to the Part
A Permit. A total of twenty-five additional tanks/vessels were identified as meeting the defined
criteria of having processed listed/mixed waste after the date of mixed waste regulation in the _
State of Washington. Twenty of those 25 vessels are shown in the B Plant Complex Vessel
Table. The remaining 5 were added into the description of the low level waste storage and
treatment tank system. The pre-closure work plan will include a list of all hazardous
materials/substances which remain in the facility following deactivation.

Ecology Response: Ecology will look info the completness of the list when the pre-closure
work plan is issued.

Page 22, 221-B Building Cell 24

5) Comment: This picture is one of several that has “low level” in its title. For accuracy
shouldn’t this be low level mixed? Pictures on pages 24 and 25 may also have this mistake in the
titles. ‘

RESPONSE: The waste managed in these tanks is low level mixed waste. The reference to “low
level” is intended to maintain consistency with 40-50 years of facility documentation concerning
identification of specific tank waste management systems. The permit application describes the
waste managed in these systems.

Ecology response: accepted
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IAMIT MILESTONE STATUS
M-52-00

RL Presenter: D. T. Evans

Contractor Milestone Manager: R. E. Heineman, Jr.
RL Division Director: J. E. Mecca

DOE-RL Transition Projects Division 8/22/97



TRANSITION MILESTONES

M-82-01 - Submit End Point Criteria for Transition of B Plant - June
1996 (Completed June 1996)

M-82-02 - Complete Deactivation of the B Plant 211-B Area - January
1997 (Completed December 1996)

M-82-03 - Complete Removal of Organic Solvent Waste from the B
Plant Canyon - June 1997 (Completed March 1997)

M-82-04. - Submit B Plant Surveillance and Maintenance Plan - June
1997 (Completed June 1997)

M-82-05 - Complete Deactivation of the B Plant Aqueous Makeup
Area - May 1998 (On Schedule)

M-82-06 - Complete Deactivation of the B Plant L1qu1d Effluents Area -
May 1998 (On Schedule)

M-82-07 - Document Hazardous Substances/Dangerous Wastes

Remaining within B Plant - June 1998 (On Schedule)

DOE-RL Transition Projects Division - 8/22/97



SANSITION MILESTONES (Cont.)

% M-82-08 - Complete Disposition of Organic Solvent Waste - September
1998 (Ahead of Schedule)

% M-82-09 - Complete Decoupling of WESF from B Plant - December
1998 (Ahead of Schedule)

% M-20-21A - Submit a B Plant Preclosure Work Plan to Ecology - March
1999 (Ahead of Schedule)

% M-82-10 - Complete Deactivation of the B Plant Canyon - September
1999 (Ahead of Schedule)

% M-82-10-T01 - Complete Isolation/Stabilization of Retired Filters and

Provide Operating Canyon Ventilation system for S&M Phase (Project
W-059) - September 1999 (Ahead of Schedule)

DOE-RL Transition Projects Division - 8/22/97



RL PROGRAM MANAGER'S
ASSESSMENT OF CONTRACTOR
RERFORMANCE

% The B Plant/ WESF Contractor (FDH/BWHC) has
been effectively accomplishing RL Project Milestones
on, or ahead of schedule to meet the September 1998
“Breakthrough” goal to deactivate B Plant. This will
be accomplished 1 year ahead of the TPA milestone
for deactivation.

o

DOE-RL Transition Projects Division 8/22/97



% M-82-04 - Submit B Plant Surveillance and
Maintenance Plan - June 1997

- Completed 4 days ahead of schedule
(June 26, 1997)

- Submitted to Ecology for review and comment

¢ M-82-06 - Complete Deactivation of the B Plant
Liquid Effluents Area - May 1998

- All Physical Work Completed to Deactivate
207-BA, 221-BA, 221-BG, and 216-B-64

DOE-RL Transition Projects Division 8/22/97



SIGNIFICANT ACCOMPLISHMENTS
\ND PROGRESS (Past 3 mo.) (Cont.)

+» M-82-08 - Complete Disposition of Organic Solvent
Waste - September 1998

- DSSI Contract Re-Negotiated to Accept B Plant
Organic Waste

% M-82-09 - Complete Decoupling of WESF from
B Plant - December 1998 |

- Completed Decoupling of WESF Liquid Effluent
Control System

- Completed Decoupling of WESF Solid Waste

System
DOE-RL Transition Projects Division 8/22/97



SIGNIFICANT PLANNED ACTIONS

% M-82-05, M-82-06 - Complete B Plant AMU

(April 1998) & Liquid Effluent Areas (Dec. 1997)
Deactivation

% M-82-08 - Complete Disposition of Organic Solvent
Waste to DSSI Incinerator (Sept. 1997)

% M-82-10-T01 - Complete Design & Initiate
Construction of Project W-059 (Sept. 1997)

DOE-RL Transition Projects Division 8/22/97



GINIFICANT PLANNED ACTIONS

¢ M-20-21A - Complete Draft of B Plant Pre-Closure
Work Plan & Submit to Ecology (March 1998)

+ Disposition Ecology Comments on End Point
Document and Issue Revision 2

% Receive and Disposition Ecology Comments on S&M
Plan

DOE-RL Transition Projects Division 8/22/97



YGET/COST STATUS

FY97 FY9g*
B Plant Surveillance/ Maintenance** BCWS $9851.7K

ACWP $10146.3K

BAC $12433.6K $8175.5K
B Plant Deactivation BCWS $9077.9K
(Including W-059 & WESF Hot Cell/EIX Work) ACWP $9710.7K

BAC $11756.3K $15171.7K

*FY98 Budget Not Yet Approved
**Does Not Include Fee

DOE-RL Transition Projects Division 8/22/97




¢ General
- None

Submit B Plant Surveillance and Maintenance Plan

- None

+» Complete Deactivation of the B Plant Liquid
Effluents Area

- None

% Complete Disposition of Organic Solvent Waste
- None

« Complete Decoupllng of WESF From B Plant

- None

NG
0.0

DOE-RL Transition Projects Division 8/22/97 10




TPA REGULATORY
"ES/PO TENTIAL IMPACTS TO TPA

¢ None

DOE-RL Transition Projects Division | 8/22/97

11
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DISPOSITION OF ORGANIC TANKS AT 276-BA

CURRENT PLANS - TRANSFER OF THE ORGANIC FROM THE STORAGE
TANK TO THE DSS!I TANKER WILL NOT BE FOLLOWED BY A FLUSH

- HEEL REMAINING IN THE TANK WILL ONLY BE 1-2 LITERS

- FLUSH LIMITED TO MATERIALS SOLUBLE IN THE ORGANIC TO
AVOID CHANGING THE CHARACTERISTICS OF THE WASTE

- FUNDING IS NOT AVAILABLE NOW FOR A LARGE FLUSH

-  TANKER WILL ONLY HAVE SPACE FOR A 1000 GAL FLUSH

REDEPLOYMENT OF TANKS WILL BE PURSUED

TANKS WILL BE TURNED OVER TO BHI IF THEY CANNOT BE
REDEPLOYED PRIOR TO THE END OF THE B PLANT DEACTIVATION
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Overview of Design Review Process



Engineering Design
Review Processes

B Plant Deactivation Project
Waste Encapsulation and Storage Facility

B Plant/WESF
B&W Hanford Company



Design Review Processes

e Interdisciplinary Review
 Design Verification
« Management Review

e Oversight Review

B Plant/WESF
B&W Hanford Company



Interdisciplinary Review

« Ensure coordinated review by engineers
with appropriate expertise
 Examples:
— electrical review of HVAC system
— structural review of lighting system installation

« Design Agent responsible to ensure
performance

B Plant/WESF
B&W Hanford Company



Design Verification

Validates design methodology and accuracy

Level of rigor based upon graded approach
(safety or other impact of design)

Hanford (PHMC) procedures recognize 5
methods:

— Independent review

— Alternate calculations

— Qualification testing

— Formal design review
- — Informal review.

B Plant/WESF ‘
B&W Hanford Company



Management Review

» Ensure appropriate engineering and
administrative processes employed
— proper reviews and approvals
— appropriate resources applied
— proper application of graded approach

B Plant/WESF
B&W Hanford Company



Oversight Review

» Ensure other aspects, including quality,
safety and environmental aspects are
adequately addressed

* Internal (PHMC) requirements identified in
HNF-CM-3-5 |

« DOE and External requirements determined
by agreements (e.g., TPA)

B Plant/WESF
B&W Hanford Company



Summary

« B Plant/ WESF Engineering documents are
reviewed for technical accuracy, visibility
to appropriate experts, and proper
application of graded approach.

« Design reviews are governed by procedures,
and implemented by responsible engineers
and managers.

B Plant/WESF
B&W Hanford Company
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